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1.0

ESTABLISHMENT OF THE COMMITTEE

1.0

Your Committee derives its powers under Standing Order 69(2) of the
Standing Orders and Rules of the National Assembly (1995), an extract of
which is set out in the Appendix to this Report.

1.1

At the sitting held on Thursday 26 February 2015, Madam Speaker
announced the appointment by the Committee of Selection which met on
the same day, of nine Honourable to serve Your Committee as follows –
Member

3.

Honourable Purmanund Jhugroo, MP, Chief
Government Whip
Honourable J. H. Thierry Henry, MP,
Parliamentary Private Secretary
Honourable Sangeet Fowdar, MP

Member

4.

Honourable Mrs M. C. Jeanne Monty, MP

Member

5.

Honourable Gowkaran Oree, MP

Member

6.

Honourable Kalyan Tarolah, MP

Member

7.

Honourable S. M. Aadil Ameer Meea, MP

Member

8.

Dr the Honourable M. Raffick Sorefan, MP

Member

9.

Honourable Ezra S. Jhuboo, MP

Member

1.
2.

Member

1.2

Madam Speaker also nominated Honourable Alan Ganoo, MP, as
Chairperson of Your Committee.

1.3

At the sitting held on Thursday 05 May 2015, Madam Speaker
announced that Hon Alan Ganoo, MP, and Hon. Mohamud Raffick
Sorefan, MP, had, by letters dated 24 April 2015, resigned from Your
Committee. Madam Speaker thereafter announced that she had
appointed Honourable Vedasingam Vasudevachariar Baloomoody, MP,
as Chairperson of Your Committee and that the Committee of Selection,
which met on 05 May 2015 in the morning, appointed Hon. Jean Claude
Barbier as Member of Your Committee.

1.4

At the sitting held on Thursday 15 September 2015, Madam Speaker
announced that Honourable Jean-Claude Barbier, MP, had, by letter
dated 02 September, 2015 resigned from Your Committee. Madam
Speaker thereafter announced that the Committee of Selection, which
met on 15 September 2015, in the morning, appointed Hon. Jean Patrice
France Quirin, MP, as Member of Your Committee.
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2.0

SECRETARIAL ASSISTANCE

2.1

Your Committee was served by Mrs Bibi Safeena Lotun, Clerk of the
National Assembly and Clerk to the Committee and was assisted by
Ms Urmeelah Devi Ramchurn, Deputy Clerk.

2.2

Your Committee was also assisted in its duty by the Director of Audit and
his representatives, the representatives of the Ministry of Finance and
Economic Development and the Accountant General and his
representatives.

2.3

Your Committee proceedings were taken down verbatim by officers of
the Official Report (Hansard) Office.

3.0

MEETINGS

3.1

Your Committee held 21 Meetings on the following dates –
Date

Meetings
st

1 Meeting

23 March 2015

2nd Meeting

15 May 2015

3rd Meeting

21 May 2015

4th Meeting

28 May 2015

5th Meeting

11 June 2015

6th Meeting

18 June 2015

th

25 June 2015

th

02 July 2015

th

09 July 2015

7 Meeting
8 Meeting
9 Meeting
th

16 July 2015

th

11 Meeting

23 July 2015

12th Meeting

30 July 2015

13th Meeting

20 August 2015

14th Meeting

3rd September 2015

15th Meeting

10 September 2015

16th Meeting

17 September 2015

10 Meeting

th

01 October 2015

th

08 October 2015

th

09 October 2015

th

12 October 2015

st

13 October 2015

17 Meeting
18 Meeting
19 Meeting
20 Meeting
21 Meeting
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4.0

INTRODUCTION

4.1

At its first meeting, Your Committee unanimously agreed to work
collectively to fulfill its duty as provided for under Standing Order 69(2)
which is as follows –

“It shall be the duty of the Committee to examine the audited accounts
showing the appropriation of the sums granted by the Assembly to meet
public expenditure and such other accounts laid before the Assembly as
the Assembly may refer to the Committee together the Director of
Audit’s Report thereon.
4.2

Your Committee reflected that its main work was to examine the Director
of Audit’s Reports which are concerned with the economy, efficiency and
effectiveness with which Government departments and other bodies have
used their resources to further their objectives.

4.3

After having taken cognizance of the Reports of the previous Public
Accounts Committees whereby the restricted mandate of the Public
Accounts Committee was highlighted, Your Committee undertook an
overview of the practice and procedure currently in place in the Southern
African Development Community and in the Commonwealth
legislatures, unanimously resolved that both the Standing Orders and
Rules of the Standing Orders and the National assembly (Powers,
Privileges and Immunities) Act needed to be revisited in order to make
the Public Accounts Committee more effective.

4.4

Your Committee held meetings with the Director of Audit, the Solicitor
General, the representatives of the Financial Secretary, the Accountant
General, the Director of the Independent Review Panel, the Director of
the Procurement Policy Office, the Director of the Central Procurement
Board to have their views.

4.5

Your Committee examined the Reports of the Director of Audit for the
years ended 31 December 2012 and 2013 respectively on the accounts of
selected Ministries.

4.6

Your Committee invited the Accounting Officers of the following
Ministries while examining the Reports of the Director of Audit on the
Accounts of the Republic of Mauritius for the years ended 30 December
2012 and 2013 in relation to their respective Ministries –
(1)

Prime Minister’s Office – Police Department ;

(2)

Ministry of Public Infrastructure, National Development Unit
Land Transport and Shipping – National Development Unit;

(3)

Ministry of Housing and Lands ; and

(4)

Ministry of Health and Quality of Life
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4.7

Your Committee had, in the course of the examination of the different
Ministries, made some findings and proposes recommendations
accordingly.

5.0

FINDINGS AND RECOMMENDATIONS

5.1

Prime Minister’s Office

5.1.1

Police Department

5.1.1.1

Your Committee noted that, in both Reports of the Director of Audit
for the years 2012 and 2013, serious adverse remarks were made with
regards to procurement at the Police Department, namely –
 the procurement process at the Mauritius Police Force continue to
use the same inappropriate procedure which led to excessive
cancellation of bids;
 extensive delays between launching of bids and delivery of items;
 inappropriate specifications of bid items ;
 cost estimates not properly calculated; and
 incomplete database of potential suppliers.

5.1.1.2

Your Committee was alarmed at the extent of weaknesses and
shortcomings of the Procurement Department’s Financial and Project
Management System.

5.1.1.3

Your Committee noted with serious concern that the present
procedure is inefficient, thus leading to cancellation of nearly 30% of
the procurement exercises resulting in waste of significant resources
and variances between the cost estimates and the bids.

5.1.1.4

Your Committee viewed with concern the number of cancellation of
bids, the more so, when it was informed by the Police Department
that whenever bids are cancelled, purchases are carried out on a fast
track, thus not necessarily transparent, leaving it uncertain as to
whether value for money is being obtained.

5.1.1.5

However, Your Committee was informed that on the 6th August 2013,
guidelines were issued to the Procurement Department of the Police
Department and that, following remarks made by the auditors
recently, the Procurement Department has been provided with a
Tender Register. Your Committee is disappointed that it took so
long for the said department to be issued with such a register.

5.1.1.6

Given the substantial amount of public funds involved at the
Procurement Department of the Police Department, Your
Committee expects clear evidence that in future whatever
procurement process is adopted it must be ensured that it represents
the best and most effective option that would lead to the optimum
use of public funds.
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Records of Assets
5.1.1.7

Your Committee noted with concern the extent of weaknesses and
shortcomings with regard to the record of the assets owned by the
Police Department.

5.1.1.8

According to the Reports of the Director of Audit 2012 and 2013, the
Police Department did not hold a Master Inventory or Assets
Register showing a complete list of all its assets.

5.1.1.9

Your Committee found this state of affairs unacceptable, the more so,
as Your Committee was informed that, since 2008, there was at the
Police Department, an Asset Management Office which recorded the
assets manually and that, it was only now that it was in the process of
being computerised and that they were still looking for the
appropriate software.

5.1.10

Your Committee was deeply concerned with the unacceptable delay
in undertaking the computerisation of the Asset Management Office,
being given that more than one billion rupees of public funds are
involved in the acquisition of assets for the Police Department every
year.
RECOMMENDATION

5.1.1.11

Your Committee strongly recommends that, as a matter of urgency,
the Police Department should take immediate actions so as to
computerise the Asset Management Office, at the earliest, and to
ensure that the officers are sufficiently trained to manage and operate
same.
Helicopters

5.1.1.12

Your Committee noted with concern that due to the old age of the
five helicopters owned by the Mauritius Police Force, to the
unavailability of spare parts and to the high costs of maintenance
thereof, the operating capacity of the said helicopters has been
reduced.

5.1.1.13

Your Committee was informed that a project for the acquisition of
new helicopters is being envisaged.
RECOMMENDATION

5.1.1.14

Your Committee strongly recommends take all appropriate actions
be taken for the prompt acquisition of new helicopters, as a matter of
urgency.
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5.1.2

Rodrigues

5.1.2.1 Your Committee visited to Rodrigues where several meetings and site
visits were held with regard to the departments mentioned in the
Director of Audit Reports of fiscal years 2012 and 2013.
5.1.2.2 Your Committee wishes to thank the Rodrigues Regional Assembly for
all the support provided during our visit.
5.1.2.3 Your Committee also paid a courtesy call on the Chief Officer of Police,
after which meetings were held with the Acting Island Chief Executive and
the Departmental Heads.
5.1.2.4 Your Committee also had a meeting with the Members serving on the
Public Accounts Committee of the Rodrigues Regional Assembly and
they were reassured that the queries of Your Committee would be
strictly limited to those departments mentioned in the Reports of the
Director of Audit.
5.1.2.5 Your Committee agreed with the Members of the Public Accounts
Committee of Rodrigues Regional Assembly to build a closer working
relationship between the two Public Accounts Committees with regard
to capacity building and to enhance the effectiveness of both
Committees.
Agriculture
5.1.2.6

Your Committee visited the St Gabriel Breeding Station and was
concerned with the fact that all the equipment was standing idle and
had remained un-utilised since August 2012.

5.1.2.7

Your Committee was further informed that even if cows were available
for milking, these apparatus would never be used to full capacity.

5.1.2.8

Your Committee found it unacceptable that public funds had been
used in such a project which is being mismanaged now.

RECOMMENDATION
5.1.2.9

Your Committee recommends a fundamental review of the whole
process and of its strategy.
Slaughter House

5.1.2.10 Your Committee notes with concern that although Rs 44 million of
public funds have been paid for a project of a contractual value of
Rs 56.2 million, the slaughter house is still not in operation.
5.1.2.11 Considering the cost of the said project, Your Committee is not
convinced that we are getting value for money.
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RECOMMENDATION
5.1.2.12 In view of the exorbitant amount of public funds already injected in the
project, Your Committee recommends that urgent actions be taken in
order to make the slaughter house become operational.
Health
5.1.2.1.

Your Committee was impressed by the management, the standard of
care, the cleanliness and by the Catering Department of the Queen
Elizabeth Hospital, the more so, in spite of the limited human
resources available, both medical and non-medical.

RECOMMENDATION
5.1.2.14 Your Committee recommends that a qualified and registered
pharmacist be recruited urgently and that the storage of pharmacy
stock be computerised for better control.
Procurement of five fibre glass fishing boats – Rs 52.8 m.
5.1.2.15 Your Committee found it unacceptable the way these projects were
handled by the authorities and noted that no robust action is being
taken by the authorities to get back the loan.
5.1.2.16 Your Committee noted with much concern that there is no record or
any register to justify the amount of fish and that management and
oversight of the said project is unacceptably poor.
RECOMMENDATION
5.1.2.17 Your Committee recommends that the whole project be reviewed,
professionally managed and monitored.
.
Procurement of Six Outer Lagoon fishing boats
5.1.2.18 Your Committee noted with deep concern that the project has been
handled in an amateurish way and that public fund has been used
abusively giving the impression that it was a tailor-made project to
protect a few with complete disregard of the public at large.
RECOMMENDATION
5.1.2.19 Your Committee recommends that urgent actions be taken to review
the whole project in order to ensure that no additional public funds
are wasted in this project.
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5.2.

Ministry of Public Infrastructure, National Development Unit,
Land Transport and Shipping
National Development Unit

5.2.1

Your Committee noted with much concern that there have been
substantial delays with regard to the numerous projects undertaken
by the National Development Unit.

5.2.2

Your Committee found it unacceptable that, with regard to projects
implemented under the Emergency Rehabilitation Programmes –
 there had been delays up to 675 days – for example, out of 17
projects which were allocated without competition, in
February 2013 and amounting to 569 millions, 8 of them
amounting to 307 millions had not been completed by
December 2013;
 6 other projects awarded during July 2011 to March 2013,
contracts amounting to 48 millions were not completed by31
December 2013 thereby causing considerable delay 29
months.

5.2.3

Your Committee could only come to the conclusion that the
authorities used the flash floods of 2013 as an excuse to make an
abuse of the Emergency Rehabilitation Programmes, thereby
allocating contracts without any competition and feasibility study.

5.2.4

Your Committee noted the lack of coordination between the
different departments, namely, the Central Water Authority, the
Central Electricity Board, the Waste Water Management Authority,
the Ministry of Housing and Lands and the local authorities which
contributed to the inordinate delays in the completion of works.

5.2.5

Your Committee noted with serious concerns the principle adopted
by the authorities to allocate contracts only to zonal contractors
which resulted in bottlenecks thereby further contributing to the
delays.

5.2.6

Your Committee noted with concern that, although in certain
contracts, it was clearly stipulated that liquidated damages could be
claimed in case of delay, the authorities failed to avail themselves of
such a clause, thereby resulting in a shortfall for government.
However, in exceptional cases where liquidated damages were
claimed, the amount was undervalued.

5.2.7

Your Committee noted that, with regard to certain contracts, the
performance bonds submitted by the contractors were not compliant
with the increasing value of the contracts resulting in inadequacy of
funds available for compensation.
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5.2.8

Your Committee took cognizance of the fact that delays were
tolerated for a few contracts even without prior approval for the
extension of time by the authorities concerned, thereby giving the
impression that certain contractors were being favoured.
RECOMMENDATIONS

5.2.9

Your Committee recommends that –
 the concept of Emergency Rehabilitation Programmes be revamped
in order to ensure transparency and better use of public funds;
 a proper mechanism be put in place in order to ensure a better
coordination between the various departments concerned , namely,
the Central Water Authority, the Central Electricity Board, the Waste
Water Management Authority, the Ministry of Housing and Lands
and the local authorities in order to ensure an effective management
oversight of projects;
 the whole process of allocating contracts to zonal contractors be
reviewed in order as to ensure that the awards be more competitive
and transparent; and
 a Project Monitoring Committee be set up in order to ensure that
management get the proper information to monitor projects in real
time in order to avoid considerable delays and to ensure that the
performance bond is adequate and that liquidated damages be
claimed in cases where there are delays in the implementation of
contracts.

5.3

MINISTRY OF HOUSING AND LANDS
Missing Files

5.3.1 Your Committee was informed by the auditors that they could not carry
out a proper audit inasmuch as the files requested by them were not
made available to them by the Ministry.
RECOMMENDATION
5.3.2 Your Committee found it unacceptable that the auditors were impaired
by the Ministry in carrying out the audit exercise and strongly
recommends that the Ministry should ensure that the auditors get free
access to all files and whatever information requested should be
made available forthwith.
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Arrears in Payments of State Land leases
5.3.3 Your Committee noted that there was agreement between all the parties
concerned that there was a total amount of arrears in the sum of Rs 409
millions owed to government.
5.3.4 Your Committee noted with concern the selective way in which
reminders were sent to the occupiers of State Land when it came to the
arrears, leaving the perception that some were more favoured than the
others, especially, when Your Committee was informed by the auditors
that a senior financial operations officer who is responsible for the
revenue item was also the officer who selected the cases that had to be
referred to the Attorney General Office for prosecution, which left no
room for transparency and internal check.
5.3.5 Your Committee was alarmed by the extent of the accumulated arrears
and as to the actual procedure and practice in place for the recovery
thereof.
Recovering of arrears
5.3.6 Your Committee noted that, although a new mechanism was set up with
a view to putting pressure on the lessees to ensure compliance towards
the payment of obligations, out of 62 cases entered in courts, only eight
lessees had settled their arrears for an amount of Rs 483 000 only. The
other cases are still being considered for judicial action as no proper
follow-up is carried out at the level of the Ministry.
RECOMMENDATIONS
5.3.7 Your Committee recommends that a special unit be set up at the
Ministry and that it be sufficiently resourced by professionals in order to
ensure that all the terms and conditions of the lease agreements are
adhered to and that legal action be initiated, at the earliest, whenever
so required.
5.3.8 Your Committee also recommends that a Register be kept where all the
entries with regard to the lease agreements are entered for easy access in
order to ensure that timely actions be taken, as appropriate.
Allocation of State Land
5.3.9 Your Committee noted that there has been an abuse and lack of
transparency in the allocation of State Land.
5.3.10 Your Committee was informed that, presently, forty-one such cases are
being investigated, either by the Land Fraud Squad of the Central
Criminal Investigations Division or by the Independent Commission
against Corruption.
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RECOMMENDATION
5.3.11Your Committee recommends that there be a fundamental review of the
whole procedure for the allocation of State Land which should be more
transparent and accountable.
5.4

MINISTRY OF HEALTH AND QUALITY OF LIFE
Capital Works

5.4.1 Your Committee noted with serious concern the delays in the completion
and handing over of Block C of the Flacq Hospital.
5.4.2 Your Committee noted that, although serious defects were left
unattended, payments to the contractors were released and the
Liquidated and Ascertained Damages were not deducted from the
payments.
5.4.3 Your Committee also noted that there were much confusion regarding
the role and responsibilities of the different parties involved.
RECOMMENDATIONS
5.4.4 Your Committee recommends that clear guidelines be spelt out and
made available to all so that immediate actions are taken to avoid delays
and waste of money.
5.4.5 Your Committee further recommends that the roles and responsibilities
of those concerned with projects be clearly defined and that the
accountability and reporting lines be clearly stated.
Rent of Building near the Dr A.G. Jeetoo Hospital
5.4.6 Your Committee noted, with regards to the construction and
refurbishment works carried out at the Dr A.G. Jeetoo Hospital, five
storey building was rented since 2010 at Rs 310,000 per month without
proper planning and that the said contract was subsequently renewed
without the prior advice of the State Law Office being sought and
obtained and without the financial clearance of the Ministry of Finance
and Economic Development being sought and obtained.
5.4.7 Your Committee found that, by adopting such unreasonable courses of
action, the Ministry had ended in renting two floors which remained
unutilized, thereby causing considerable waste of public funds.
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RECOMMENDATION
5.4.8 Your Committee recommends that all contracts and agreements are sent
to the State Law Office for advice and where appropriate, to the
Valuation Office, before signature in orders to ensure that public funds
are judiciously used.
Purchase of vehicles to be converted as ambulances
5.4.9 Your Committee noted with dismay that, with regard to the ambulances,
the Ministry acquired vehicles which were not equipped with passenger
seats and subsequently, conversion works had to be carried out before the
ambulances could be used.
5.4.10 Your Committee noted that the whole process, although qualified as
urgent, took nearly two years and was incomplete. The vehicles, although
not all converted as ambulances, were used for other purposes, such as,
for the Vaccination Programmes and the Methadone Substitution
Therapy Programme.
5.4.11 Your Committee noted that the converted vehicles were not legally
recognized by the Police and the other authorities as ambulances running
on the road.
5.4.12 Your Committee was not convinced as to whether, for the acquisition of
an ambulance, the Ministry had to have recourse to such a procedure.
RECOMMENDATION
5.4.13 In the light of the above, Your Committee recommends that the whole
policy with regard to the acquisition of ambulances, most specifically the
conversion of passenger vehicle into ambulances, be reviewed.
Procurement and storage of Pharmaceutical Products
5.4.14 Your Committee noted with great concern that –
 due to lack of management information necessary to monitor the
procurement exercise, the purchase of drugs was done in such a
diversified way which might lead to malpractices and the
perception that certain suppliers were being favoured at the
expense of others;
 drugs were purchased on the local market at much higher prices
and in certain cases the prices for procuring same at almost 72
times more had the said drugs being procured by the Central
Supplies Division;
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 in several cases, the Ministry had had recourse to split purchases in
order to avoid quotation process contrary to existing procurement
procedures;
 the stock control of drugs was done manually, that is, without the
use of a proper computerised system, thus leading to inaccurate
procurement and high level of stock;
 the system of procurement had therefore led to the fact that an
accumulated amount of expired drugs to the tune of 95 million
rupees are presently lying in the medical store, since 2006;
 drugs are being stored in a dilapidated building which is not fit for
the purpose (Annexes II, III & IV)
Site visit at the medical store at Coromandel
Your Committee effected a site visit main store of the Ministry, in
the presence of the officers of the Ministry of Health and Quality
of Life, on the 14th of July 2015, at 1.30 p.m., located at the Sunray
Buildings, in Coromandel, and noted the following, with much
concern –
(a)

the warehouse was in a dilapidated state;

(b)

no record of stock held was held;

(c)

generally, the warehouse was poorly ventilated and the air
conditioning system was out of order;

(d)

the ceiling of the warehouse presented visible cracks
resulting in water leakages, thereby representing potential
hazards to the employees and to the stock;

(e)

there were no appropriate racks to stock the boxes of drugs
which were piled one upon the other on the floor;

(f)

there was no power supply in Block B;

(g)

some boxes containing drugs were wet and damaged and
the expiry dates were not visible; and

(h)

medical equipment donated by different organisations were
never used and kept idle.

 expired drugs are still stored at the stores involving high storage
costs and a waste of public funds.
RECOMMENDATIONS
5.4.15 Your Committee recommends that it would be beneficial to all the parties
concerned that the current procurement structures be reviewed in order
to improve both the procurement and stock taking procedures.
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5.4.16 Your Committee recommends that a proper stock control system be
introduced urgently in order to minimize storage costs.
5.4.17 Your Committee recommends that a new building to be constructed in a
region with appropriate climatic conditions that suit the storage of drugs.
5.4.18 Your Committee recommends that the purchase of an incinerator should
be envisaged for the disposal of drugs in order to avoid unnecessary costs
related to its storage.
Procurement of Security Services
5.4.19. Your Committee noted that despite numerous shortcomings the same
service provider has been selected to provide security services. The
Ministry has acknowledged the fact that the services provided were
unsatisfactory.
RECOMMENDATIONS
5.4.20 Your Committee recommends that a bid for the provision of security
services be launched, at the earliest, so that haphazard selection can be
avoided.
5.4.21 Furthermore, Your Committee recommends that the decision to recruit
its own security staff be reconsidered.
Register of Fixed Assets
5.4.22 Your Committee noted with concern that high value assets purchased
were not properly recorded and cannot be traced after they have been put
in use.
RECOMMENDATION
5.4.23 Your Committee recommends that a proper Fixed Assets Register be
kept in order to have a proper control on the assets of the Ministry.
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6.0

CONCLUSION

6.1

Your Committee observed that the mandates and practices of Public
Accounts Committees vary from legislature to legislative amongst
countries, within both the SADC and the Commonwealth.

6.2

Your Committee took note that the current Public Accounts Committee
derives its powers under 69(2) of the Standing Orders and Rules of the
National Assembly.

6.3

Your Committee –
 is constituted of ten Members of Parliament, both from Government
and Opposition sides.
 is chaired by a Member of the Opposition
 examines audited accounts showing the appropriation of the sums
granted by the Assembly to meet public expenditure
 is mandated to examine such other accounts laid before the Assembly
as the Assembly may refer to the Committee together with the
Director of Audit’s report thereon.
 meets regularly and the proceedings are attended by the Director of
Audit and/or her representatives, by the representatives of the
Ministry of Finance and Economic Development, by the Account
General and/or by his representatives and by the Accounting Officers
of Ministries and Departments and their representatives to give
evidence.
 meetings are held in camera without any disclosure of the proceedings
 the Clerk of the National Assembly currently service the meetings and
act as Secretary.

6.4

Your Committee noted with regret that the mandate of the Public
Accounts Committee of the Mauritius National Assembly has not been
revised over the past 30 years and that its current mandate and legal
powers no longer suit the current Public Finance Management
Framework, especially, after the introduction of the Programme Based
Budgeting.

6.5

Your Committee firmly believes that a successful Public Accounts
Committee is one that is effective on exercising oversight over public
finances and that the key to an effective Public Accounts Committee is a
formal and clearly defined framework of powers and practices.
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6.6

Your Committee observes that, both the Commonwealth and the
Southern African Development Community have evolved as to the key
features of the Public Accounts Committees in order to be more
effective, in view of the over changing public finance management so as to
be in line with international good practices and good governance.

6.7

In the light of the worldwide developments in Public Accounts
Committees and in view of the Public Finance Management Framework
currently in place, Your Committee strongly feels that its mandate ought
to be revised and broadened beyond examining National Audit Reports.

6.8

Your Committee therefore recommends the following proposed
amendments to be introduced to the Standing Orders and Rules of the
Standing Orders and the National Assembly (Powers, Privileges and
Immunities) Act, as appropriate, to provide for the following –
(1) Procedures for conducting public hearings and the press/media be
allowed to cover the meetings.
(2) The Reports of the Public Account Committee which are laid on the
table of the National Assembly to be debated in the House, so as to
allow appropriate actions to be taken against officers who have
breached standard practice and procedure, thereby causing a waste of
public funds.
(3) The mandate of the Public Account Committee should include the
examination of expenditure incurred by private companies which are
wholly or partly owned by Government, by local authorities and by
parastatal bodies, including, all the accounts audited by the National
Audit Office, inasmuch as public funds are involved therein.

6.9

Your Committee also forcefully recommends that it be given the
necessary means to carry out its mandate by being supported by a
Secretariat which is adequately resourced in terms of professional and
support staff.

6.10

Your Committee invites all those who have authority to bring in the
necessary reforms, as highlighted in this Report, with the ultimate
objective of rendering the Public Accounts Committee more efficient in
its monitoring and evaluation function, to do so, in the best interests of
the people whom we, as representatives of the people, have been elected
to serve.
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Appendix 1

Standing Order 69(2) of
National Assembly
(2)

the Standing Orders and Rules of

the

Public Accounts Committee
(a)

There shall be a committee to be known as the Public Accounts
Committee to consist of a Chairman to be appointed by
Mr Speaker and not more than nine Members to be nominated
by the Committee of Selection at the beginning of each session.
It shall be the duty of the Committee to examine the audited
accounts showing the appropriation of the sums granted by the
Assembly to meet the public expenditure and such other
accounts laid before the Assembly as the Assembly may refer to
the Committee together with the Director of Audit’s report
thereon.

(b)

The Committee shall have power, in the exercise of the duties
mentioned at paragraph (a) of this order, send for persons and
records, to take evidence, and to report from time to time.

(c)

If the Chairman is unable to be present at any meeting, the
Committee shall elect another Chairman whose tenure of office
shall be for the day of his election only.

(d)

In discharging its duties under this Order, while examining
accounts showing the appropriation of funds granted by the
Assembly and such other accounts which the Assembly had
referred to it, the Committee has to satisfy itself –
(i)

that the monies shown in the accounts as having
been disbursed were legally available for, and
applicable to, the services or purpose to which they have
been applied or charged;

(ii)

that the expenditure conformed to the authority which
governed it;

(iii)

that every re-appropriation has been made in
accordance with the provisions made in this behalf
under appropriate rules; and

(iv)

that cases involving negative expenditure and financial
irregularities wherever they have occurred in the
financial year under study, having regard to the
financial report and the estimates as approved by the
House, are subjected to scrutiny.
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Appendix II

MEDICAL STORE AT COROMANDEL
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Appendix III

DESALINATION PLANT AT ANSE AUX ANGLAIS

SLAUGHTER HOUSE
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