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1.0 Your Committee derives its powers under Standing Order 69(2) of the 

Standing Orders and Rules of the National Assembly (1995), an extract of 
which is set out in the Appendix to this Report. 
 

1.1 At the sitting held on Thursday 26 February 2015, Madam Speaker 
 announced the appointment by the Committee of Selection which met on 
 the same day, of nine Honourable to serve Your Committee as follows –  

 

1. Honourable Purmanund Jhugroo, MP, Chief 
Government Whip 

Member 

2. Honourable J. H. Thierry Henry, MP, 
Parliamentary Private Secretary 

Member 

3. Honourable Sangeet Fowdar, MP Member 

4. Honourable Mrs M. C. Jeanne Monty, MP Member 

5. Honourable Gowkaran Oree, MP Member 

6. Honourable Kalyan Tarolah, MP Member 

7. Honourable S. M. Aadil Ameer Meea, MP Member 

8. Dr the Honourable M. Raffick Sorefan, MP Member 

9. Honourable Ezra S. Jhuboo, MP                                Member 

 

1.2  Madam Speaker also nominated Honourable Alan Ganoo, MP, as 
 Chairperson of Your Committee. 

 
1.3  At the sitting held on Thursday 05 May 2015, Madam Speaker 

announced that Hon Alan Ganoo, MP, and Hon. Mohamud Raffick 
Sorefan, MP, had, by letters dated 24 April 2015, resigned from Your 
Committee. Madam Speaker thereafter announced that she had 
appointed Honourable Vedasingam Vasudevachariar Baloomoody, MP, 
as Chairperson of Your Committee and that the Committee of Selection, 
which met on 05 May 2015 in the morning, appointed Hon. Jean Claude 
Barbier as Member of Your Committee. 

 
1.4  At the sitting held on Thursday 15 September 2015, Madam Speaker 

 announced that Honourable Jean-Claude Barbier, MP, had, by letter 
 dated 02 September, 2015 resigned from Your Committee. Madam 
 Speaker thereafter announced that the Committee of Selection, which 
 met on 15 September 2015, in the morning, appointed Hon. Jean Patrice 
 France Quirin, MP, as Member of Your Committee. 

 
 

1.0 ESTABLISHMENT OF THE COMMITTEE  
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2.0 SECRETARIAL ASSISTANCE 
 

2.1 Your Committee was served by Mrs Bibi Safeena Lotun, Clerk of the 
National Assembly and Clerk to the Committee and was assisted by  
Ms Urmeelah Devi Ramchurn, Deputy Clerk.  

 

2.2 Your Committee was also assisted in its duty by the Director of Audit and 
his representatives, the representatives of the Ministry of Finance and 
Economic Development and the Accountant General and his 
representatives. 

 

2.3 Your Committee proceedings were taken down verbatim by officers of 
the Official Report (Hansard) Office. 

 

3.0  MEETINGS 
 

3.1 Your Committee held 21 Meetings on the following dates –  
        

Meetings Date 

1st Meeting 23 March 2015 

2nd Meeting 15 May 2015 

3rd Meeting 21 May 2015 

4th Meeting 28 May 2015 

5th Meeting 11 June 2015 

6th Meeting 18 June 2015 

7th Meeting 25 June 2015 

8th Meeting 02 July 2015 

9th Meeting 09 July 2015 

10th Meeting 16 July 2015 

11th Meeting 23 July 2015 

12th Meeting 30 July 2015 

13th Meeting 20 August 2015 

14th Meeting 3rd September 2015 

15th Meeting 10 September 2015 

16th Meeting 17 September 2015 

17th Meeting 01 October 2015 

18th Meeting 08 October 2015 

19th Meeting 09 October 2015 

20th Meeting 12 October 2015 

21st Meeting 13 October 2015 
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4.0 INTRODUCTION 
 

4.1 At its first meeting, Your Committee unanimously agreed to work 
collectively to fulfill its duty as provided for under Standing Order 69(2) 
which is as follows – 
 

 “It shall be the duty of the Committee to examine the audited accounts 
showing the appropriation of the  sums granted by the Assembly to meet 
public expenditure and such other accounts laid before the Assembly as 
the Assembly may refer to the Committee together the Director of 
Audit’s Report thereon. 

 

4.2  Your Committee reflected that its main work was to examine the Director 
of Audit’s Reports which are concerned with the economy, efficiency and 
effectiveness with which Government departments and other bodies have 
used their resources to further their objectives. 

 

4.3 After having taken cognizance of the Reports of the previous Public 
Accounts Committees whereby the restricted mandate of the Public 
Accounts Committee was highlighted, Your Committee undertook an 
overview of the practice and procedure currently in place in the Southern 
African Development Community and in the Commonwealth 
legislatures, unanimously resolved that both the Standing Orders and 
Rules of the Standing Orders and the National assembly (Powers, 
Privileges and Immunities) Act needed to be revisited in order to make 
the Public Accounts Committee more effective. 

 

4.4 Your Committee held meetings with the Director of Audit, the Solicitor 
General, the representatives of the Financial Secretary, the Accountant 
General, the Director of the Independent Review Panel, the Director of 
the Procurement Policy Office, the Director of the Central Procurement 
Board to have their views. 

 

4.5 Your Committee examined the Reports of the Director of Audit for the 
years ended 31 December 2012 and 2013 respectively on the accounts of 
selected Ministries.  

 

4.6 Your Committee invited the Accounting Officers of the following 
Ministries while examining the Reports of the Director of Audit on the 
Accounts of the Republic of Mauritius for the years ended 30 December 
2012 and 2013 in relation to their respective Ministries  – 

 

(1) Prime Minister’s Office – Police Department ; 

(2) Ministry  of  Public Infrastructure, National Development Unit 
Land Transport and Shipping – National Development Unit; 
 

(3) Ministry of Housing and Lands ; and  

(4) Ministry of Health and Quality of Life  
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4.7 Your Committee had, in the course of the examination of the different 
Ministries, made some findings and proposes recommendations 
accordingly. 

 

5.0  FINDINGS AND RECOMMENDATIONS  
 

5.1       Prime Minister’s Office        
 

5.1.1          Police Department       

5.1.1.1 Your Committee noted that, in both Reports of the Director of Audit 
for the years 2012 and 2013, serious adverse remarks were made with 
regards to procurement at the Police Department, namely – 

 

 the procurement process at the Mauritius Police Force continue to 
use the same inappropriate procedure which led to excessive 
cancellation of  bids; 

 extensive delays between launching of bids and delivery of items; 

  inappropriate specifications of bid  items ;  

  cost estimates not properly calculated; and  

  incomplete database of potential suppliers. 

5.1.1.2 Your Committee was alarmed at the extent of weaknesses and 
shortcomings of the Procurement Department’s Financial and Project 
Management System. 

 

5.1.1.3 Your Committee noted with serious concern that the present 
procedure is inefficient, thus leading to cancellation of nearly 30% of 
the procurement exercises resulting in waste of significant resources 
and variances between the cost estimates and the bids.   

 

5.1.1.4 Your Committee viewed with concern the number of cancellation of 
bids, the more so, when it was informed by the Police Department  
that whenever bids are cancelled, purchases are carried out on a fast 
track, thus not necessarily transparent, leaving it uncertain as to 
whether value for money is being obtained. 

 

5.1.1.5 However, Your Committee was informed that on the 6th August 2013, 
guidelines were issued to the Procurement Department of the Police 
Department and that, following remarks made by the auditors 
recently, the Procurement Department has been provided with a 
Tender Register.  Your Committee is disappointed that it took so 
long for the said department to be issued with such a register. 

 

5.1.1.6 Given the substantial amount of public funds involved at the 
Procurement Department of the Police Department, Your 
Committee expects clear evidence that in future whatever 
procurement process is  adopted it must be ensured that it represents 
the best and most effective option that would lead to the optimum 
use of public funds.  
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Records of Assets  
 

5.1.1.7 Your Committee noted with concern the extent of weaknesses and 
shortcomings with regard to the record of the assets owned by the 
Police Department.  

 

5.1.1.8 According to the Reports of the Director of Audit 2012 and 2013, the 
Police Department did not hold a Master Inventory or Assets 
Register showing a complete list of all its assets. 

 
5.1.1.9 Your Committee found this state of affairs unacceptable, the more so, 

as Your Committee was informed that, since 2008, there was at the 
Police Department, an Asset Management Office which recorded the 
assets manually and that, it was only now that it was in the process of 
being computerised and that they were still looking for the 
appropriate software. 

 
5.1.10 Your Committee was deeply concerned with the unacceptable delay 

in undertaking the computerisation of the Asset Management Office, 
being given that more than one billion rupees of public funds are 
involved in the acquisition of assets for the Police Department every 
year. 

 
 RECOMMENDATION 
 
5.1.1.11 Your Committee strongly recommends that, as a matter of urgency, 

the Police Department should take immediate actions so as to 
computerise the Asset Management Office, at the earliest, and to 
ensure that the officers are sufficiently trained to manage and operate 
same.  

 
Helicopters 
 

5.1.1.12 Your Committee noted with concern that due to the old age of the 
five helicopters owned by the Mauritius Police Force, to the 
unavailability of spare parts and to the high costs of maintenance 
thereof, the operating capacity of the said helicopters has been 
reduced. 

 
5.1.1.13 Your Committee was informed that a project for the acquisition of 

new helicopters is being envisaged.   
 
RECOMMENDATION 
 

5.1.1.14 Your Committee strongly recommends take all appropriate actions 
be taken for the prompt acquisition of new helicopters, as a matter of 
urgency.  
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5.1.2      Rodrigues       

5.1.2.1  Your Committee visited to Rodrigues where several meetings and site 
visits were held with regard to the departments mentioned in the 
Director of Audit Reports of fiscal years 2012 and 2013. 

 
5.1.2.2 Your Committee wishes to thank the Rodrigues Regional Assembly for 

all the support provided during our visit.  
 
5.1.2.3 Your Committee also paid a courtesy call on the Chief Officer of Police, 

after which meetings were held with the Acting Island Chief Executive and 
the Departmental Heads. 

 
5.1.2.4  Your Committee also had a meeting with the Members serving on the 
       Public Accounts Committee of the Rodrigues Regional Assembly and 
    they were reassured that the queries of Your Committee would be  
    strictly limited to those departments mentioned in the Reports of the  
    Director of  Audit. 
 
5.1.2.5  Your Committee agreed with the Members of the  Public Accounts  
               Committee of Rodrigues Regional Assembly to build a closer working  
     relationship between the two Public Accounts Committees  with regard  
     to capacity building and to enhance the effectiveness of both  
     Committees. 
 

    Agriculture 
 

5.1.2.6  Your Committee visited the St Gabriel Breeding Station and was    
   concerned with the fact that all the equipment was standing idle and   
   had remained un-utilised since August 2012.  

 

5.1.2.7    Your Committee was further informed that even if cows were available  
                for milking, these apparatus would never be used to full capacity. 

 

5.1.2.8   Your Committee found it unacceptable that public funds had been  
      used in such a project which is being mismanaged now. 

 

RECOMMENDATION 
 

5.1.2.9  Your Committee recommends a fundamental review of the whole  
                process and of its strategy. 

 

   Slaughter House 
 
5.1.2.10 Your Committee notes with concern that although Rs 44 million of  
                public funds have been paid for a project of a contractual value of  
                Rs 56.2 million, the slaughter house is still not in operation. 

 

5.1.2.11 Considering the cost of the said project, Your Committee is not    
               convinced that we are getting value for money. 
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RECOMMENDATION 

 
5.1.2.12  In view of the exorbitant amount of public funds already injected in the 
     project, Your Committee recommends that urgent actions be taken in 
     order to make the slaughter house become operational. 

 
    Health 

 
5.1.2.1.   Your Committee was impressed by the management, the standard of 
      care, the cleanliness and by the Catering Department of the Queen 
      Elizabeth Hospital, the more so,  in spite of the limited human  
                resources available, both medical and non-medical. 

 
RECOMMENDATION 
 
5.1.2.14 Your Committee recommends that a qualified and registered  
       pharmacist be recruited urgently and that the storage of pharmacy  
       stock be computerised for better control. 
 

     Procurement of five fibre glass fishing boats – Rs 52.8 m. 
 
5.1.2.15  Your Committee found it unacceptable the way these projects were  
      handled by the authorities and noted that no robust action is being  
      taken by the authorities to get back the loan. 

 
5.1.2.16   Your Committee noted with much concern that there is no record or  
         any register to justify the amount of fish and that management and  
       oversight of the said project is unacceptably poor. 

 
RECOMMENDATION 

 
5.1.2.17  Your Committee recommends that the whole project be reviewed,  
       professionally managed and monitored. 

. 
     Procurement of Six Outer Lagoon fishing boats 

 
5.1.2.18  Your Committee noted with deep concern that the project has been  
       handled in an amateurish way and that public fund has been used  
      abusively giving the impression that it was a tailor-made project to  
      protect a few with complete disregard of the public at large. 

 
RECOMMENDATION 

 
5.1.2.19  Your Committee recommends that urgent actions be taken to review  
      the whole project in order to ensure that no additional public funds  
      are wasted in this project.  
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5.2. Ministry of Public Infrastructure, National Development Unit, 
Land Transport and Shipping 
 

 National Development Unit 
 

5.2.1 Your Committee noted with much concern that there have been  
substantial delays with regard to the numerous projects undertaken  
by the National Development Unit. 

  
5.2.2 Your Committee found it unacceptable that, with regard to projects 

implemented under the Emergency Rehabilitation Programmes – 
 

 there had been delays up to 675 days – for example, out of 17 
projects which were allocated without competition, in 
February 2013 and amounting to 569 millions, 8 of them 
amounting to 307 millions had not been completed by 
December 2013; 
 

 6 other   projects awarded during July 2011 to March 2013, 
contracts amounting to 48 millions were not completed by31 
December 2013 thereby causing considerable delay 29 
months. 

 

5.2.3 Your Committee could only come to the conclusion that the 
authorities used the flash floods of 2013 as an excuse to make an 
abuse of the Emergency Rehabilitation Programmes, thereby 
allocating contracts without any competition and feasibility study.   

 

5.2.4 Your Committee noted the lack of coordination between the 
different departments, namely, the Central Water Authority, the 
Central Electricity Board, the Waste Water Management Authority, 
the Ministry of Housing and Lands and the local authorities which 
contributed to the inordinate delays in the completion of works. 

 

5.2.5 Your Committee noted with serious concerns the principle adopted 
by the authorities to allocate contracts only to zonal contractors 
which resulted in bottlenecks thereby further contributing to the 
delays. 

 

5.2.6      Your Committee noted with concern that, although in certain  
      contracts,  it was clearly stipulated that liquidated damages could be  
      claimed in case of delay, the authorities failed to avail themselves of  
      such a clause, thereby resulting in a shortfall for government.  
      However, in exceptional cases where liquidated damages were  
      claimed, the amount was undervalued.  
 
 

5.2.7      Your Committee noted that, with regard to certain contracts, the  
       performance bonds submitted by the contractors were not compliant  
       with the increasing value of the contracts resulting in inadequacy of  
       funds available for compensation. 
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5.2.8       Your Committee took cognizance of the fact that delays were  

       tolerated for a few contracts even without prior approval for the  
       extension of time by the authorities concerned, thereby giving the  
       impression that certain contractors were being favoured. 

 
RECOMMENDATIONS 

 
5.2.9       Your Committee recommends that – 
 

 the concept of Emergency Rehabilitation Programmes be  revamped 
in order to ensure transparency and better use of public funds; 

 

 a proper mechanism be put in place in order to ensure a better 
coordination between the various departments concerned , namely, 
the Central Water Authority, the Central Electricity Board, the Waste 
Water Management Authority, the Ministry of Housing and Lands 
and the local authorities  in order to ensure an effective management 
oversight of projects; 

 

 the whole process of allocating contracts to zonal contractors be 
reviewed in order as to ensure that the awards be more competitive 
and transparent; and 

 

 a Project Monitoring Committee be set up in order to ensure that 
management get the proper information to monitor projects in real 
time in order to avoid considerable delays and to ensure that the 
performance bond is adequate and that liquidated damages be 
claimed in cases where there are delays in the implementation of 
contracts. 

 
5.3 MINISTRY OF HOUSING AND LANDS 

 
Missing Files  

5.3.1 Your Committee was informed by the auditors that they could not carry 
 out a proper audit inasmuch as the files requested by them were not 
 made available to them by the Ministry.  
 

 RECOMMENDATION 

5.3.2 Your Committee found it unacceptable that the auditors were impaired 
 by the Ministry in carrying out the audit exercise and strongly 
 recommends  that the Ministry should ensure that the auditors get free 
 access to all files and whatever information requested should be 
 made available forthwith.  
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 Arrears in Payments of State Land leases 
 
5.3.3 Your Committee noted that there was agreement between all the parties 
 concerned that there was a total amount of arrears in the sum of Rs 409 
 millions owed to government. 
 
5.3.4 Your Committee noted with concern the selective way in which 
 reminders were sent to the occupiers of State Land when it came to the 
 arrears, leaving the perception that some were more favoured than the 
 others, especially, when Your Committee  was informed by the auditors 
 that a senior  financial operations officer who is responsible for the 
 revenue item was also the officer who selected the cases that had to  be 
 referred to the Attorney General Office for prosecution, which left no 
 room for transparency and internal check. 
 
5.3.5 Your Committee was alarmed by the extent of the accumulated arrears 
 and as to the actual procedure and practice in place for the recovery 
 thereof. 
 
 Recovering of arrears 
 

5.3.6 Your Committee noted that, although a new mechanism was set up with 
 a view to putting pressure on the lessees to ensure compliance towards 
 the payment of obligations, out of 62 cases entered in courts, only eight 
 lessees had settled their arrears for an amount of Rs 483 000 only. The 
 other cases are still being considered for judicial action as no  proper 
 follow-up is carried out at the level of the Ministry. 
 
 RECOMMENDATIONS 
 

5.3.7 Your Committee recommends that a special unit be set up at the 
 Ministry and that it be sufficiently resourced by  professionals in order to 
 ensure that all the terms and conditions of the lease agreements are
 adhered to and that legal action be initiated, at the earliest, whenever 
 so required. 
 

5.3.8 Your Committee also recommends that a Register be kept where all the 
 entries with regard to the lease agreements are entered for easy access in 
 order to ensure that timely actions be taken, as appropriate. 
 

 Allocation of State Land  
 
5.3.9 Your Committee noted that there has been an abuse and lack of 
 transparency in the allocation of State Land.  
 
5.3.10 Your Committee was informed that, presently, forty-one such cases  are 
 being investigated, either by the Land Fraud Squad of the Central 
 Criminal Investigations Division or by the Independent Commission 
 against Corruption.  
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 RECOMMENDATION 
 
5.3.11Your Committee recommends that there be a fundamental review of the 
 whole procedure for the allocation of State Land which should be more 
 transparent and accountable. 
 
5.4 MINISTRY OF HEALTH AND QUALITY OF LIFE 
  

Capital Works 
 

5.4.1 Your Committee noted with serious concern the delays in the completion 
and handing over of Block C of the Flacq Hospital.  

 
5.4.2 Your Committee noted that, although serious defects were left 

unattended, payments to the contractors were released and the  
Liquidated and Ascertained Damages were not deducted from the 
payments. 

 
5.4.3 Your Committee also noted that there were much confusion regarding 

the role and responsibilities of the different parties involved. 
 
RECOMMENDATIONS 
 

5.4.4 Your Committee recommends that clear guidelines be spelt out and 
made available to all so that immediate actions are taken to avoid delays 
and waste of money.   
 

5.4.5 Your Committee further recommends that the roles and responsibilities 
of those concerned with projects be clearly defined and that the 
accountability and reporting lines be clearly stated. 
 
Rent of Building near the Dr A.G. Jeetoo Hospital 
  

5.4.6 Your Committee noted, with regards to the construction and 
refurbishment works carried out at the Dr A.G. Jeetoo Hospital, five 
storey building was rented since 2010 at Rs 310,000 per month without 
proper planning and that the said contract was subsequently renewed 
without the prior advice of the State Law Office being sought and 
obtained and without the financial clearance of the Ministry of Finance 
and Economic Development being sought and obtained.    
 

5.4.7 Your Committee found that, by adopting such unreasonable courses of 
action, the Ministry had ended in renting two floors which remained 
unutilized, thereby causing considerable waste of public funds. 
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RECOMMENDATION 
 

5.4.8 Your Committee recommends that all contracts and agreements are sent 
to the State Law Office for advice and where appropriate, to the 
Valuation Office, before signature in orders to ensure that public funds 
are judiciously used. 
 

 Purchase of vehicles to be converted as ambulances 
 

5.4.9 Your Committee noted with dismay that, with regard to the ambulances, 
the Ministry acquired vehicles which were not equipped with passenger 
seats and subsequently, conversion works had to be carried out before the 
ambulances could be used.  
 

5.4.10 Your Committee noted that the whole process, although qualified as 
urgent, took nearly two years and was incomplete. The vehicles, although 
not all converted as ambulances, were used for other purposes, such as, 
for the Vaccination Programmes and the Methadone Substitution 
Therapy Programme.   
 

5.4.11 Your Committee noted that the converted vehicles were not legally  
recognized by the Police and the other authorities as ambulances running 
on the road. 
 

5.4.12 Your Committee was not convinced as to whether, for the acquisition of 
an ambulance, the Ministry had to have recourse to such a procedure.  
 
RECOMMENDATION 
 

5.4.13 In the light of the above, Your Committee recommends that the whole 
policy with regard to the acquisition of ambulances, most specifically the 
conversion of passenger vehicle into ambulances, be reviewed. 

 
 Procurement and storage of Pharmaceutical Products 

 
5.4.14 Your Committee noted with great concern that – 

 
 due to lack of management information necessary to monitor the 

procurement exercise, the purchase of drugs was done in such a 
diversified way which might lead to malpractices and the 
perception that certain suppliers were being favoured at the 
expense of others; 
 

 drugs were purchased on the local market at much higher prices 
and in certain cases the prices for procuring same at almost 72 
times more had the said drugs being procured by the Central 
Supplies Division;  
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 in several cases, the Ministry had had recourse to split purchases in 
order to avoid quotation process contrary to existing procurement 
procedures; 

 

 the stock control of drugs was done manually, that is, without the 
use of a proper computerised system, thus leading to inaccurate 
procurement and high level of stock; 

 

 the system of procurement had therefore led to the fact that an 
accumulated amount of expired drugs to the tune of 95 million 
rupees are presently lying in the medical store, since 2006; 

 

 drugs are being stored in a dilapidated building which is not fit for 
the  purpose (Annexes II, III & IV)  

 
 Site visit at the medical store at Coromandel 

 
Your Committee effected a site visit main  store of the Ministry, in 
the presence of the officers  of the Ministry of Health and Quality 
of Life, on the 14th of July 2015, at 1.30 p.m., located at the Sunray 
Buildings, in Coromandel, and noted the following, with much 
concern – 

   
(a) the warehouse was in a dilapidated state; 
 

(b) no record of stock held was held; 
 

(c) generally, the warehouse was poorly ventilated and the air 
conditioning system was out of order; 

 

(d) the ceiling of the warehouse presented visible cracks 
resulting in water leakages, thereby representing potential 
hazards to the employees and to the stock; 

 

(e) there were no appropriate racks to stock the boxes of drugs 
which were piled one upon  the other on the floor; 

 

(f) there was no power supply in Block B; 
 

(g) some boxes containing drugs were wet and damaged and 
the expiry dates were not visible; and  

 

(h) medical equipment donated by different organisations were 
never used and kept idle.   

 

 expired drugs are still stored at the stores involving high storage 
costs and a waste of public funds.  

 
RECOMMENDATIONS 
 

5.4.15 Your Committee recommends that it would be beneficial to all the parties 
concerned that the current procurement structures be reviewed in order 
to improve both the procurement and stock taking procedures. 
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5.4.16 Your Committee recommends that a proper stock control system be 
introduced urgently in order to minimize storage costs.  

 
5.4.17 Your Committee recommends that a new building to be constructed in a 

region with appropriate climatic conditions that suit the storage of drugs. 
 

5.4.18 Your Committee recommends that the purchase of an incinerator should 
be envisaged for the disposal of drugs in order to avoid unnecessary costs 
related to its storage. 
 

 Procurement of Security Services 
 

5.4.19. Your Committee noted that despite numerous shortcomings the same 
service provider has been selected to provide security services. The 
Ministry has acknowledged the fact that the services provided were 
unsatisfactory.  
 
RECOMMENDATIONS 
 

5.4.20 Your Committee recommends that a bid for the provision of security 
services be launched, at the earliest, so that haphazard selection can be 
avoided.  

 
5.4.21 Furthermore, Your Committee recommends that the decision to recruit 

its own security staff be reconsidered. 
 

 Register of Fixed Assets   
 

5.4.22 Your Committee noted with concern that high value assets purchased 
were not properly recorded and cannot be traced after they have been put 
in use. 
 

RECOMMENDATION 
 

5.4.23 Your Committee recommends that a proper Fixed Assets Register be 
kept in order to have a proper control on the assets of the Ministry. 
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6.0 CONCLUSION  
 
6.1 Your Committee observed that the mandates and practices of Public 

Accounts Committees vary from legislature to legislative amongst 
countries, within both the SADC and the Commonwealth. 

 
 

6.2 Your Committee took note that the current Public Accounts Committee 
derives its powers under 69(2) of the Standing Orders and Rules of the 
National Assembly.  

 
 

6.3 Your Committee – 

 is constituted of ten Members of Parliament, both from Government 
and Opposition sides. 

 is chaired by a Member of the Opposition 

 examines audited accounts showing the appropriation of the sums 
granted by the Assembly to meet public expenditure 

 is mandated to examine such other accounts laid before the Assembly 
as the Assembly may refer to the Committee together with the 
Director of Audit’s report thereon. 

 meets regularly and the proceedings are attended by the Director of 
Audit and/or her representatives, by the representatives of the 
Ministry of Finance and Economic Development, by the Account 
General and/or by his representatives and by the Accounting Officers 
of Ministries and Departments and their representatives to give  
evidence. 

 meetings are held in camera without any disclosure of the proceedings 

 the Clerk of the National Assembly currently service the meetings and 
act as Secretary. 

 
 

6.4 Your Committee noted with regret that the mandate of the Public 
Accounts Committee of the Mauritius National Assembly has not been 
revised over the past 30 years and that its current mandate and legal 
powers no longer suit the current Public Finance Management 
Framework, especially, after the introduction of the Programme Based 
Budgeting. 

 
 

6.5 Your Committee firmly believes that a successful Public Accounts 
Committee is one that is effective on exercising oversight over public 
finances and that the key to an effective Public Accounts Committee is a 
formal and clearly defined framework of powers and practices. 
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6.6 Your Committee observes that, both the Commonwealth and the 

Southern African Development Community have evolved as to the key 
features of the Public Accounts Committees in order to be more 
effective, in view of the over changing public finance management so as to 
be in line with international good practices and good governance. 

 
6.7 In the light of the worldwide developments in Public Accounts 

Committees and in view of the Public Finance Management Framework 
currently in place, Your Committee strongly feels that its mandate ought 
to be revised and broadened beyond examining National Audit Reports. 

 
6.8 Your Committee therefore recommends the following proposed 

amendments to be introduced to the Standing Orders and Rules of the 
Standing Orders and the National Assembly (Powers, Privileges and 
Immunities) Act, as appropriate, to provide for the following – 

 

(1) Procedures for conducting public hearings and the press/media be 
allowed to cover the meetings. 

 

(2) The Reports of the Public Account Committee which are laid on the 
table of the National Assembly to be debated in the House, so as to 
allow appropriate actions to be taken against officers who have 
breached standard practice and procedure, thereby causing a waste of 
public funds. 

 

(3) The mandate of the Public Account Committee should include the 
examination of expenditure incurred by private companies which are 
wholly or partly owned by Government, by local authorities and by 
parastatal bodies, including, all the accounts audited by the National 
Audit Office, inasmuch as public funds are involved therein. 

 

6.9      Your Committee also forcefully recommends that it be given the 
 necessary means to carry out its mandate by being supported by a 
 Secretariat which is adequately resourced in terms of professional and 
 support staff. 

 
6.10 Your Committee invites all those who have authority to bring in the 

 necessary reforms, as highlighted in this Report, with the ultimate 
 objective of rendering the Public Accounts Committee more efficient in 
 its monitoring and evaluation function, to do so, in the best interests of 
 the people whom we, as representatives of the people, have been elected 
 to serve. 
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 Appendix 1 

 

Standing Order 69(2) of the Standing Orders and Rules of the  
National Assembly 

(2)      Public Accounts Committee 

(a) There shall be a committee to be known as the Public Accounts 
Committee to consist of a Chairman to be appointed by  
Mr Speaker and not more than nine Members to be nominated 
by the Committee of Selection at the beginning of each session.  
It shall be the duty of the Committee to examine the audited 
accounts showing the appropriation of the sums granted by the 
Assembly to meet the public expenditure and such other 
accounts laid before the Assembly as the Assembly may refer to 
the Committee together with the Director of Audit’s report 
thereon. 

(b) The Committee shall have power, in the exercise of the duties 
mentioned at paragraph (a) of this order, send for persons and 
records, to take evidence, and to report from time to time. 

(c) If the Chairman is unable to be present at any meeting, the 
Committee shall elect another Chairman whose tenure of office 
shall be for the day of his election only. 

(d) In discharging its duties under this Order, while examining 
accounts showing the appropriation of funds granted by the 
Assembly and such other accounts which the Assembly had 
referred to it, the Committee has to satisfy itself – 

(i) that  the  monies  shown  in  the accounts as having 
been   disbursed   were  legally  available  for,  and 
applicable to, the services or purpose to which they have 
been applied or charged; 

(ii) that the expenditure conformed to the authority which 
governed it;  

(iii) that every re-appropriation has been made in 
accordance with the provisions made in this behalf 
under appropriate rules; and 

(iv) that cases involving negative expenditure and financial 
irregularities wherever they have occurred in the 
financial year under study, having regard to the 
financial report and the estimates as approved by the 
House, are subjected to scrutiny. 
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Appendix II  

 

 

MEDICAL STORE AT COROMANDEL 
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Appendix III 

DESALINATION PLANT AT ANSE AUX ANGLAIS 

 

  

SLAUGHTER HOUSE 
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Designed by the National Assembly 

Printed by the Mauritius National Assembly  

13 October 2015 


